
P.I. 0009164
I-575 to Scott Rd

P.I. 0003682
SR 371 to Cumming

P.I. 0002862
SR 369 to SR 371

P.I. 0014133
E. Cherokee Dr to SR 369

P.I. 0014132
Union Hill Rd to E. Cherokee Dr

P.I. 0014131
Scott Rd to Union Hill Rd

33-month acquisition

Construction Schedule *
(Each Project estimated to take up to 36 months to construct)
PI 0009164 – Under Construction 
PI 0014131 – Planned to start summer 2021
PI 0014132 – Planned to start Fall 2023
PI 0014133 – Planned to start Fall 2024
PI 0002862 – Planned to start Fall 2022
PI 0003682 –Planned to start Fall 2022

ROW Auth
June 2017 (DONE)

69 parcels
Under ConstructionMar 2020

May 2020 Virtual 
Public Meeting

*All construction schedules are dependent on Right of Way acquisition being completed
**ROW Auth based on ROW funding dates from Planning. Authorization is the start of Acquisition

38-month acquisition
ROW Auth
Feb 2018 (DONE)

Apr 2021
106 parcels

27-month acquisition
ROW Auth**
Jul 2021

Oct 2023

131 parcels

ROW Auth**
Jul 2022 27-month acquisition Oct 2024

102 parcels

ROW Auth
Aug 2018 (DONE) 48-month acquisition Aug 2022

252 parcels

ROW Auth
Apr 2018 (DONE) 51-month acquisition

286 parcels

Jul 2022

Preliminary Engineering

Preliminary Engineering


